
PRESCOTT DISTRICT

04/07/2006DATA DATE:

APRIL 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

04/07/2006

APRIL 2006

04/21/2006PUBLISHED DATE:

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

PRESCOTT DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

AK1G    89 YV H635901C YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN $2,300278.2111 03/24/2006

DL1G    17 YV H644601C CIENEGA CREEK BRIDGES NB & SB SCOUR RETROFIT $388277.0123 01/11/2006

HP1G   260 GI H661101C MP 259-263 WILDLIFE FENCING CNST FNC, JMPS, RMPS,J $806259.0325 12/23/2005



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

P

PC1E
   60 LA H584801C

060-A      HOPE - WENDEN
3" COLD RECYCLE +1/2"  AR-ACFC
PROJ MGR: JAWHAR      PH: 712-7994      $3,728

 49.6
PROJECT RESCHEDULED BY THE 
PRB.                                                                  
                                                                          

                            

APR 06
P

APR 06 *

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:

P

RB1F   260 YV H6256K1D
COTTONWOOD - CAMP VERDE
DESIGN PASSING LANE
PROJ MGR: ANDAZOLA  PH: 712-7629        

208.8
P 0720

P $150

LY1C   260 GI
LION SPRINGS SECTION
DESIGN (ROADWAY)
PROJ MGR: ANDAZOLA  PH: 712-7629        

258.0
P 0920

P $1,300



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 20



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

HE1B P NH  -17-1-(345) 

   17 251.9YV
SUNSET POINT REST AREA

REHAB REST AREA

$3,600
H415301C

DEBRA EINWECK

602-712-6747151

BID ADVERTISEMENT:  TBD 07 FINAL ROADWAY COMMENT RESOLUTION 
MEETING WAS HELD ON APRIL 6, 2006.  
STILL WORKING TO RESOLVE MINOR 
PAVEMENT DESIGN ISSUES.STAGE IV 
SUBMITTAL DUE MAY 19, 2006.

GM1C P 17-2(    ) 

   17 263.0YV
CORDES JCT TI

RECONSTRUCT TI

$18,980
H426901C

GEORGE 
WALLACE

928-779-7580331

BID ADVERTISEMENT:  JUL 07

MO1G P   017-B-306

   17 287.0YV
VERDE RIVER BRIDGE SB #505

DECK REHABILITAION

$2,531
H651901C

DAVID BENTON

602-712-6908

BID ADVERTISEMENT:  JUN 06

PC1E P 060-A      

   60  49.6LA
HOPE - WENDEN

3" COLD RECYCLE +1/2"  AR-ACFC

$3,728
H584801C

MOHAMMAD 
JAWHAR

602-712-7994

BID ADVERTISEMENT:  JUN 06 PROJECT IN C&S. PROGRAMMED AMOUNT 
INCREASED TO $ 3,728,000

FE1G P

   69 276.0YV
SR 69, POLAND JCT - HUMBOLDT

SYS PRES -RSTR/REHAB/RESRFCH657701C

MAZEN 
MURADVICH

602-712-8664

BID ADVERTISEMENT:  JAN 07 STAGE III SUBMITTED ON 4/17/06
PROGRESS AS PER SCHEDULE

LT1E P 087-C      

   87 263.0GI
TONTO NATURAL BRDG STATE PARK

CNSTRT NEW PRKG AREA

$1,325
H658801C

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 07 WE WILL HAVE A PROGRESS MEETING ON 
APRIL 20, 2006.

OH1E P

   89 258.2YV
JCT SR 93/89 - JCT SR 71/89

EXTEND CULVERTS/SLOPE FLATTEN

$1,143
H571701C

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  SEP 06

AK1G P STP -089-A(005)

   89 278.2YV
YARNELL - PEEPLES VALLEY YARD

PAVMNT PRES OVRLY & CLVRT EXTN

$2,300
H635901C

MAZEN 
MURADVICH

602-712-8664111

BID ADVERTISEMENT:  MAR 06 PROJECT HAS BEEN ADVERTISED BID 
OPENING BY END OF APRIL 06



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

EE1E P 089-A-201  

   89 288YV
SR-89 @ KIRKLAND JCT / WAGNER RD

CST RT & LT TURN LNS, SHOULDER

$0

EVELYN MA

602-712-6660

BID ADVERTISEMENT:  OCT 06 CONSULTANT WILL SUBMIT THE STAGE IV 
PLANS.

JP1C P 089-B      

   89 312.5YV
INTERSECTION OF SR89 & SR69

CONSTRUCT TRAFFIC INTERCHANGE

$11,488
H395701C

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  TBD 06 CONSTRUCTION ESTIMATE IS EXCEEDING 
PROGRAMMED AMOUNT

WL1G P

   89 319.2YV
SR 89A TI

CONSTRUCT TI

$5,800

MIKE ANDAZOLA

602-712-7629

BID ADVERTISEMENT:  TBD 07

WM1G P

   89 324.3YV
MP 324.3 TO CENTER STREET

CONSTRUCT 5 LANE URBAN ROADWAY

$8,820

MIKE ANDAZOLA

602-712-7629

BID ADVERTISEMENT:  TBD 07

WR1G P 089-B(505) 

   89 332.0YV
JCT 89 & ROAD 2 NORTH

CONSTRUCT NB & SB LANES

$125
H673401C

JIM CONFER

928-779-7553

BID ADVERTISEMENT:  TBD 06

OI1E P

   89A 334YV
MP 334 - MINGUS WEST CURVE

CURVE REALIGN, GUARDRAIL CORR

$0
H571801C

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 06 DISTRICT WANTS TO ADD A TRUCK 
TURNAROUND, TEAM WORKING ON THE 
COST AND LOCATION.

JW1C P 366        

   89A 349.0YV
CEMENT PLT RD TO BLACK HILLS DR

RECONSTRUCT ROADWAY

$7,100
H412901C

ORLANDO JEREZ

602-712-7187331

BID ADVERTISEMENT:  AUG 06 WAITING FOR THE EA TO BE 
DRAFTED/APPROVED SO WE CAN HAVE 
THE PUBLIC HEARING.

MC1E P 093-B      

   93 198.0MA
WICKENBURG BY-PASS

CONSTRUCT BY-PASS

$24,000
H582501C

LARRY 
DOESCHER

602-712-7551342

BID ADVERTISEMENT:  TBD 06



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

LW1C P

  260 208.6YV
WESTERN DR-HAYFIELD DRAW WB (1A)

CONSTRUCT NEW WB ROADWAY

$4,100

MIKE ANDAZOLA

602-712-7629341

BID ADVERTISEMENT:  TBD 08 THIS PROJECT IS WITHIN THE DESIGN 
LIMITS FOR COTTONWOOD - CAMP VERDE, 
SEGS 1A & 1B, WHICH HAVE BEEN 
COMPLETED. NO R/W HAS BEEN 
PURCHASED FOR THE PROJECT.

RB1F P 260-A      

  260 208.8YV
COTTONWOOD - CAMP VERDE

DESIGN PASSING LANE

$150

MIKE ANDAZOLA

602-712-7629333

BID ADVERTISEMENT:  DESIGN 07 A PROJECT ASSESSMENT HAS BEEN 
COMPLETED, AND RECOMMENDS 
CONSTRUCTION OF THE ULTIMATE 
ROADWAY SECTION IN LIEU OF THIS 
PROJECT, WHICH WOULD BE A THROW-
AWAY

LY1C P

  260 258.0GI
LION SPRINGS SECTION

DESIGN (ROADWAY)

$1,300

MIKE ANDAZOLA

602-712-7629341

BID ADVERTISEMENT:  DESIGN 09

RG1B P

  260 263.1GI
LITTLE GREEN VALLEY

RECONSTRUCT ROADWAY

$21,700
H469901C

MIKE ANDAZOLA

602-712-7629341

BID ADVERTISEMENT:  TBD 08 STAGE III PLANS ARE COMPLETED. A 
DESIGN ISSUE OF WHETHER TO BUILD A 
RETAINING WALL, OR CONSTRUCT 1:1 
SLOPES, IS DELAYING COMPLETION OF THE 
FINAL PLANS.

RH1B P 260-B      

  260 269.0GI
DOUBTFUL CANYON SECTION

RECONSTRUCT ROADWAY

$33,300
H469801C

MIKE ANDAZOLA

602-712-7629341

BID ADVERTISEMENT:  TBD 09 CONSTRUCTION PLANS WERE COMPLETED 
TO STAGE II, AT WHICH TIME THE PROJECT 
WAS PUT ON HOLD.

YUSP P 900-555    

  260 ASPYV
FORT VERDE STATE PARK

CONSTRUCT  (PARK ROAD)

$575

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 07 WE WILL HAVE MEETINGS WITH STATE 
PARK STAFF, TOWN OF CAMP VERDE 
STAFF, AND PROPERTY OWNERS ON 4/17/06.



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

P
HE1B    17 YV H415301C SUNSET POINT REST AREA REHAB REST AREA251.9 07NH  -17-1-(345) 20TBD  FY 07

GM1C    17 YV H426901C CORDES JCT TI RECONSTRUCT TI263.0 0820APR 07

MO1G    17 YV H651901C VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 0620MAY 06

PC1E    60 LA H584801C HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC 49.6 0620APR 06

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 0720DEC 06

LT1E    87 GI H658801C TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.0 0720TBD  FY 07

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 0720AUG 06

AK1G    89 YV H635901C YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN278.2 06STP -089-A(005)A 20MAR 06

EE1E    89 YV SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 0720SEP 06

JP1C    89 YV H395701C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 0620TBD  FY 06

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 0720TBD  FY 07

WM1G   89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 0720TBD  FY 07

WR1G    89 YV H673401C JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 0620TBD  FY 06

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 0620TBD  FY 06

JW1C    89A YV H412901C CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 0720JUL 06

MC1E    93 MA H582501C WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 0620TBD  FY 06

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 0820TBD  FY 08

RB1F   260 YV COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 0720DESIGN  FY 07

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 0920DESIGN  FY 09

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 0820TBD  FY 08

RH1B   260 GI H469801C DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 0920TBD  FY 09

YUSP   260 YV FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 0720TBD  FY 07



          http://www.azdot  . .gov/Highways/ppms/


